
     

 

      
   

    
     

        
  

 
   

       

  

    

   

       

   

       

      

Subrecipient: County of Sonoma Public Infrastructure 

Date Updated: 

A. Brief description of goods and/or service 
B. HCD Agreement 

Number 
C. Phase of Procurement/ Requirements 

D. Contract Status/ Issues with 

implementation 
E. Contractor Name F. Contract Number G. DUNS Number H. Procured By 

I. Contract 

Execution Date 
J. Contract End Date 

K. Total Contract 

Amount 

L. Amount of CDBG-DR 

or MIT Funds 

M. Amount of Others 

Funds 

Community Resiliency Centers Needs Assessment/Feasibility 

Study 17-MITPPS-21025 Sealed bid procurement complete contract executed Kearns & West CP40052AA 42813873 County of Sonoma 5/12/2026 4/30/2027 302,976 302,976 0 

Community Resiliency Centers Needs Assessment/Feasibility 

Study 17-MITPPS-21025 Under Review scope of work being reviewed Kearns & West CP40052AA 42813873 County of Sonoma 5/12/2026 4/30/2027 

Version 1.0 - effective June 1, 2026 

302,976 302,976 0


